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Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

10perationat Period: 

Date 9.11 2014 
Division/ -
Grouo: Response 

U.S. EPA Region 6 

DAILY WORK ORDER 
Emergency and Rapid Rnponse Service 

WORK AUTHORIZED: 

SWSES conducted Emergency Response action to remove oil and move storm water. 

Continue procurement ac!tvitles. 

Continue evaluation of site waste and development of waste strategy. 

Continue work on Work, Health and Safety Plans. 

Site Cerclis:# --TXD 008950461 On-Scene Coordinator: 

Contract Number. EP - S6 - 07 -02 Gary Moore, USEPA 

I ERRS Response Manage-, - ----

LeRoy Cassidey, CB&I Federal Services 

Task Order· 062 Date 9.11 .2014 Time 1700 Date: 9.11 .2014 Time: 1700 

-- - - -- -- -
PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick -up Truck 2 2 

Foreman 1 1 Vacuum Truck 1 1 

Health and Safety Manager 1 1 Skid Steer 1 1 

Truck Driver 1 1 

Equipment Operator 1 1 

Laborer 2 2 

T&D Coordinator 1 1 

PERSONNEL OFF-SITE 1 1 

Subcontract Manager 1 1 

Health and Safety Manager 1 1 

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 

!WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55) 

SWES completed an Emergency Response action to remove oil from the storm water and move storm water to another 

portion of the site. Crew helped with drain pipe installation on the operation building and cleaned up some standing 

petroleum contamination. 

RM and Health and Safety Manager continued writing of Work Plan and HASP 

RM and Subcontract Manager initiated bids for vacuum truck and air mover vacuum truck services and portalets . 

Date 
9.12.2014 

Time .. . - 'J -:> Ocite 

R~ ,( / "- "-. ~ . '( 9.12.2014 
Time: 1200 

.) 

Next OPERATIONAL PERIOD (adm,mstrat,ve, tact,cal I resource status changas, special lnstrucl!ons, H&S)(lnput for no,tt DIN'O): 

Continue work on procurements for site set up 

Continue work on data analysis and waste disposal strategy 

Continue with Work Plan and Health and Safety Plan Development 

Continue with 1900-55s 

I 
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